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Answer all the questions.

Text 1

Lux Tiles plc manufactures ceramic floor tiles.  It has factories in England, Peru and Thailand.  

Ceramic tiles are made from natural ingredients – clay, sand and water. Lux Tiles plc has strong 
environmental objectives, and Tina Peng, the company’s Chief Executive Officer, believes that 
greater environmental awareness is driving sales. To support this trend, Lux Tiles plc aims to be 
at the forefront of sustainable manufacturing, reducing its carbon footprint and minimising waste 
wherever possible.

The fluorescent lighting at all of its factories was installed over twenty years ago and is below 
today’s standards. In addition, moisture from the manufacturing process has corroded many of 
the light fittings over the years. 

Tina has initiated a formal project to upgrade the company’s lighting at all three factories.  
Whilst this is the primary purpose of the project, Tina also sees an opportunity to enhance the 
company’s environmental profile and take control of spiralling energy costs. Consequently, 
the project’s objectives also include reducing annual CO2 emissions by at least 250,000 kg 
and reducing the overall energy cost for lighting by at least 45 %. To achieve these objectives, 
new energy suppliers may be required. The project is expected to take at least four years to 
complete. The budget for the project is £6 million and will be funded by external finance.

Zand Hidalgo, a senior engineer at the factory in England, has been appointed as Project 
Manager.

Communication across the three sites will not be easy. Peru and Thailand are both located 
approximately 6,000 miles from the factory in England; the factories are also in different time 
zones, with Peru being five/six hours behind UK time and Thailand being six/seven hours ahead 
of UK time (depending on the time of year). Zand is fluent in English and Spanish (the language 
spoken in Peru) but does not know Thai.  

To help manage the project teams in each country, three project team leaders have been 
appointed to assist Zand:

Elise, based at the factory in England, speaks fluent English and Thai;
Piero, based at the factory in Peru, only speaks Spanish;
Tetsu, based at the factory in Thailand, speaks fluent Thai and basic English.
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1 Refer to Text 1.

(a) Which two of the following items should Zand include in the project proposal?

Circle  your choices. You should only draw two circles.

project costings project deliverables risk analysis

quality control strategies scope of project time controls

[2]

(b) The project is to be funded using an external source of finance.

(i) State one advantage and one disadvantage for Lux Tiles plc of using external 
finance to fund this project.

Advantage .....................................................................................................................

 ......................................................................................................................................

Disadvantage ................................................................................................................

 ......................................................................................................................................
[2]

(ii) State two external sources of finance Lux Tiles plc could use to fund this project.

1 ....................................................................................................................................

2 ....................................................................................................................................
[2]

(c) Zand needs to write a communication strategy for this project.

(i) Explain why having an effective communication strategy is important for this project.

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ................................................................................................................................. [2]
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(ii) Evaluate channels of communication which Zand could include in the communication 
strategy for this project.

[12]

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................
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 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

Turn over for the next question
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Text 2

Zand is confident at planning and scheduling. He intends to use a range of project management 
tools, as appropriate, to monitor the progress of the project.  

Zand begins by dividing the project into five phases as shown in Table 1, below. 

Table 1

Phase:
1:  Research and selection of lighting system
2:  Implementation in the UK
3:  Implementation in Peru
4:  Implementation in Thailand
5:  Project closure

Zand is less confident about his team building skills. His most significant weakness on previous 
projects has been his inability to establish rapport with project team members.

Eager to establish a good rapport with project team members on this project, Zand sends 
them a welcome message. He also attaches a document that he has found on a lighting 
manufacturer’s website. The document is entitled: ‘How our LED lighting could brighten up your 
home in 2017’.  

2 Refer to Text 2.

(a) For each of the criteria given below, explain why the document distributed by Zand might 
be deemed invalid for decision-making on this project.

[6]

• relevance;

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

• bias of source;

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................
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• currency.

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

(b) State two likely impacts on this project if Zand fails to establish rapport with his project 
team members. 

1  ...........................................................................................................................................

 ..............................................................................................................................................

2  ...........................................................................................................................................

 ..............................................................................................................................................
[2]

(c) Zand uses a Gantt chart to give an overview of the fi ve phases of the project, shown in 
Table 1.

The phases will be completed in sequence. None of the phases are concurrent.

Draw a rough sketch of what the Gantt chart would look like. Clearly label both axes.

[4]



8

© OCR 2022

(d) Zand wants to use a series of critical path network diagrams to closely monitor the 
progress of each phase of the project. 

Below is a network diagram for Phase 2: Implementation in the UK.

Activity key:

A: Phase 2 briefi ng G: Selection of light bulb supplier

B: Internal audit H: Lead time for delivery of light bulbs

C: Selection of new electricity supplier I: Installation of lighting by contractor

D: Lead time for new electricity supply J: System testing and adjustment

E: System design and technical drawings K: Operative and maintenance training

F: Selection of installation contractor L: Phase 2 review

Duration:  All timings are in weeks

Refer to the network diagram.

(i) What is the earliest start time for ‘Activity E: System design and technical drawings’?

 ................................................................................................................................. [1]

(ii) What is the latest fi nish time for ‘Activity G: Selection of light bulb supplier’?

 ................................................................................................................................. [1]



© OCR 2022 Turn over

9

(iii) During ‘Activity I: Installation of lighting by contractor’ and ‘Activity J: System testing 
and adjustment’ the UK factory will be operating at reduced capacity.

If all goes to plan, how long will the UK factory be operating at reduced capacity?

 ................................................................................................................................. [1]

(iv) Calculate the float time for ‘Activity D: Lead time for new electricity supply’.

 ......................................................................................................................................

 ................................................................................................................................. [1]

(v) State how the minimum completion time for Phase 2: Implementation in the UK 
would be affected if ‘Activity H: Lead time for delivery of light bulbs’ took three weeks 
longer than planned.

 ......................................................................................................................................

 ................................................................................................................................. [1]

(e) Zand intends to use local contractors in each country to do the installation work.

Explain how the use of different contractors in each country is likely to affect the 
monitoring of the project. 

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ......................................................................................................................................... [2]

(f) Other than a Gantt chart and critical path analysis, name one project management tool 
that Zand could use to monitor the progress of the project. 

 ......................................................................................................................................... [1]
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Text 3

All three of Lux Tiles plc’s factories are to be refitted with energy-efficient, digitally controlled 
LED lighting systems. The technical specifications for each refit will vary depending on the 
particular needs of each factory.

Zand wants to find out what staff at each factory think about the current lighting and how it can 
be improved.

Because Lux Tiles plc operates in different countries, Zand thinks that it is important to make 
use of the knowledge and skills of each of the project team leaders by delegating tasks to them, 
where possible.

Zand is also thinking about the physical resource requirements of the new lighting system. He 
wants to make sure that nothing is missed, not even the supply of LED bulbs.

3 Refer to Text 3.

(a) Zand has decided to use one-to-one interviews to obtain staff opinions on the current 
lighting at each of the three factories.

Explain one benefit and one drawback to the project of Zand’s decision to use one-to-one 
interviews to conduct this primary research.

Benefit ..................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

Drawback  .............................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................
[4]



© OCR 2022 Turn over

11

(b) An electricity supplier needs to be selected for each country.

Zand intends to delegate this task to each of the project team leaders based at the 
factories in England, Peru and Thailand.

Explain one likely benefit to each of the following of Zand delegating this task to project 
team leaders.

Benefit to Zand .....................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

Benefit to the success of the project  ....................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................

 ..............................................................................................................................................
[4]

(c) The new lighting system will use LED bulbs.

(i) Bulbs are a type of physical resource.

Explain why these are classified as ‘consumables’.

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ................................................................................................................................. [2]

(ii) Refer to Text 1 on page 2.

Identify one company objective of Lux Tiles plc and explain how it could affect the 
choice of LED bulb supplier.

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ................................................................................................................................. [2]
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(iii) To manage the project effectively, Zand needs to ensure that sufficient LED bulbs are 
available for each factory.

Zand estimates that the factory in England is likely to need 300 light fittings, each 
requiring 32 LED bulbs.  

Due to vibration caused by the manufacturing of ceramic tiles, he estimates that the 
probability of a LED bulb failing during its first year of operation is 0.25, rising to 0.55 
during its second year of operation.

Assuming the estimates are correct, calculate the total number of LED bulbs that 
Zand needs to order to cover the initial installation at the factory in England and 
those that are likely to need replacing during the first two years of operation. 

Show your workings. 

Total number of LED bulbs to order =  ..........................................................................
[5]
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Text 4

Phase 2: Implementation in the UK and Phase 3: Implementation in Peru are completed on 
schedule. Both factories report improvements in the quality of the lighting, and CO2 reductions.  

Phase 4: Implementation in Thailand is now in its 14th month. Zand knew from his scheduling 
that this phase would take longer than the others due to the size of the factory in Thailand. 
He also anticipated that its 15-metre high ceiling would pose additional challenges in terms 
of lighting quality and compliance with health and safety regulations. However, Zand failed 
to anticipate the problems that would be caused by cultural differences and unfavourable 
exchange rates. Zand is concerned about whether the project’s energy cost objective will be 
met.  

However, before Zand has time to analyse any data, Tetsu, the project team leader in Thailand, 
sends three issue logs to him:

Issue A: Humidity levels in the factory are causing ceramic dust to stick to the new light fittings 
              reducing the quality of the lighting – a reactive adjustment is required.
Issue B: The switchover to our new electricity supplier has been delayed by two weeks due to 
              a communication error between our current and new supplier.
Issue C: Installation contractors are not following health and safety regulations for working at 
       heights, the scaffolding is insecure and lacks toe boards and guard rails.

4 Refer to Text 4.

(a) Phase 4: Implementation in Thailand has proved to be the most problematic so far.

(i)  Due to the challenging height of the ceiling at the Thailand factory, Zand made a 
proactive adjustment to the lighting specification to ensure that the quality of the 
lighting was not compromised.

State what is meant by the term proactive adjustment.

 ......................................................................................................................................

 ................................................................................................................................. [1]
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(ii) In the table below, categorise the external factors which have affected this phase of 
the project.

You should only place one tick () in each row.

Category

External factor: Political Economic Social Technological Legal

Health 
and safety 
regulations

Cultural 
differences

Exchange rates

[3]

(iii) Zand needs to choose in what order to deal with the three issues reported to him.

Complete the table below to show how Zand should prioritise these issues. 

In each case, give a reason for your decision. 

Priority Issue 
A, B or C? Reason

High

Medium

Low

[6]
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(iv) Explain two drawbacks to Zand of using issue logs to measure the success of the 
project. 

1 ....................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

2 ....................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................

 ......................................................................................................................................
[4]

(b) Zand will prepare a final project report to confirm if all of the project’s aims and objectives 
have been met.

(i) State why the final project report needs to be distributed to project stakeholders.

 ......................................................................................................................................

 ................................................................................................................................. [1]

(ii) State one benefit and one drawback to Zand of including objective feedback in the 
final project report.

Benefit  ..........................................................................................................................

 ......................................................................................................................................

Drawback  .....................................................................................................................

 ......................................................................................................................................
[2]
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(iii) Zand is concerned about whether the project’s objective to reduce the company’s 
overall energy cost for lighting by at least 45 % will be met.

By analysing the data in the table below, calculate the percentage cost reduction 
which needs to be achieved at the factory in Thailand in order to meet the company’s 
overall objective. 

Show your workings. 

Factory location:
Annual energy cost for 
lighting before upgrade 

(converted to £s)

Percentage reduction 
in cost achieved by the 

upgrade

UK £1.6 million 38%

Peru £1.4 million 47%

Thailand £2.0 million

Percentage cost reduction needed at the factory in Thailand =  ...................................
[6]

END OF QUESTION PAPER
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